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Test flights at MacDill���

���
http://esrl.noaa.gov/csd/projects/senex/	




-  Very smooth 4 weeks	


-  All instruments loaded: almost 7900 lbs	


-  All instruments power and safety checked	


-  HazMat procedures in place	


-  Configuration Control Team in progress	


SENEX integration finished	


Thanks to everybody !!!!	

Special thanks to the AOC team !!!! 	
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2-page instrument descriptions available on the website	
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May 20-24: 	
AOC prep, functional test flight	

May 28-30: 	
Power checks and science test flight	


Schedule for 125 flight hours 6 weeks 	
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June 1-2: 	
access days	

June 3: 	
 	
Transit to Nashville	


Schedule for 125 flight hours 6 weeks 	
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July 15: 	
 	
transit to Tampa	

July 16-17: 	
de-integration	

July 18: 	
 	
truck to Boulder	

July 22: 	
 	
unload truck go to the Rio	


Schedule for 125 flight hours 6 weeks 	




-  Tool control continues: NO EXCEPTIONS	

-  Lots of people: need to share tools	

-  Only specialty tools allowed: marked and inventoried	


-  Test instruments on Tuesday May 28	

-  Resolve last issues on various instruments	

-  Power check with all instruments running	


	

-  First test flight as early as Wednesday May 29	


-  try science goal in Florida	

-  Expect long pre-flight	

-  Seats will be assigned according to instrument issues	


-  Second test flight on Friday May 31	


-  Access days over the weekend	

-  Get last instrument issues resolved	

-  Packing for the truck	


	

-  Transit on Monday June 3: full science mission	


Test flight week May 28 - June 3	
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-  Truck from Boulder to Smyrna: May 24 (Joost)	

-  Personal items okay, but within reason: we are worried about overful 

truck from Smyrna back to Boulder	


-  Truck from Tampa to Smyrna: June 3 (Carsten)	

-  June 3 after P3 leaves	

-  HazMat info the same as Boulder Tampa (minus what is on P3)	

-  Load truck June 2 and finish after take-off	


Shipping to Smyrna	




Inlet covers	


If you have a cover on your inlet or a streamer that needs to be removed	

before the functional test flight	


	

	

	


Let me know today !!!!	




Nashville and Smyrna 

Nashville International 
Airport 

Smyrna Rutherford 
County Airport 



Office Space 

Hangar 621 
NSF C-130 

& NOAA WP-3D 

Airport Authority 
Building 

Smyrna Air Center 



Hangar Space:	

2000 sq ft floor space	

	

621 Fitzhugh Blvd.	

	

Access: lockbox with key	

	

Forklift available upon request	




Office Space:	

2500 sq ft	

<5 min walk from hangar 621	

	

Suite 116, 661 Fitzhugh Blvd	

	

Access: contractor badge 
(after hours) and keypad	




Security and Badging at Smyrna Airport	


•  Limited group of people will be given contractor badges: open 
gates to SIDA and door to office building (after hours)	


•  CAC cards and NOAA badges will be accepted as valid forms of 
ID. Wear them visibly inside the SIDA	


•  Non-CAC card or NOAA ID holders: need to make name tag. Send 
me and Debe Fisher a passport photo asap	


•  We have provided a list of all participants (http://tinyurl.com/
SENEXpeople). Let me know of any changes. If you are not on the 
list, the airport cannot verify you belong to the project	


•  Need to watch a safety and security slide presentation: May 21 at 
noon in room 2A305. Other opportunities at MacDill or in Smyrna.	


•  Security requirements are straightforward to deal with	

•  Do comply with all the rules and be a responsible guest	




Safety at Smyrna Airport	


•  We need to provide a list of hazmat and MSDSs	

•  I will compile these from hazmat lists for Boulder – Smyrna 

and Tampa – Smyrna trucks	


•  Let me know of any direct shipments to Smyrna this week 
and during the project	




Lodging	


Alert! Alert! Alert!	

Country Music Festival - June 6-9:���

Large demand for hotel rooms and rental cars	

	


If you haven’t booked travel for this period, do it now	




Smyrna airport 

Stoneridge Farms Apartments: 
11 people 

Verandas Apartments 
8 people 

Hotel Row: rest of the group 
Hilton Garden Inn (NCAR) 

Hampton Inn & Suites (NCAR) 
La Quinta Inn & Suites 

Comfort Suites 
Holiday Inn Express 



Other	


•  Communication:���
	
SENEX e-mail list���
	
Add your contact, travel and emergency info to:���
	
 	
http://tinyurl.com/SENEXpeople���
	
x-Chat between NOAA WP-3D and ground���
	
Weekly, brief science meetings���
	
Google+ between SENEX and other SAS projects	


•  Media day / open house���
	
Friday June 21���
	
Coordinated with other SAS projects���
	
Program in progress	




Questions?	



